

The contractor for the City of La Salle 2013 Street GM program will start milling streets in preparation for placing bituminous overlays on Monday morning, June 10, 2013 at 7:00 AM. The streets to be milled are presently scheduled in the following order:

1. Aplington Street
2. Grant, Washington to N. Tonti
3. Lincoln, Campbell to St. Vincent
4. Linden, Pershing to Roosevelt
5. Pershing, Linden to Creve Coeur
6. Lindberg, Bucklin to Linden
7. Maple, St. Vincent to east side of tennis courts
8. 15th, La Harpe to Crosat
9. Hennepin, 11th to Mac Arthur
10. 10th, Tonti to Crosat
11. 4th, La Harpe to Sterling
12. Crosat, Canal to 1st
13. Hennepin, 4th to 5th
14. Alley N of 1st, Joliet to Marquette
15. Canal, 1st to Bucklin
16. Alley N of 3rd, Gooding to Wright
17. 4th, Bucklin to Lafayette
18. 6th, Bucklin to Lafayette
19. Alley N of 3rd, Joliet to Marquette

Please avoid these areas while construction is going on. Thank you.

Mike Furlan
La Salle City Engineer